
CPRS Contract, TO 9: Weekly Status Report 
Report Date: November 5, 2020 

Schedule 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications 
Status On schedule – per EPA’s April 2, 2020 communication 
Details • Final Allocation Report to be submitted to EPA by 12/28/20 

• PAP written comments on the Draft Allocation Report are due to the Allocator by 
November 6. 

 
     

•  
 

• ERG/AlterEcho and EPA will continue discussions regarding the transfer of final 
database and documents to EPA, which were started on the October 29 call.  
 

Budget 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications:  Impacts causing difficulty for Allocation Team and all PAPs, but no 
substantial impacts on schedule noted. 
 
• No other budget risks have been identified.  

 
Status • AlterEcho anticipates only a small level of effort on the project until after the PAPs’ 

comments on the Draft Allocation Report are received on November 6.    
 

Details See status above.    
 

Exemption (b)(3)(A) & (7)(A)

Exemption (b)(3)(A)




